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LRG REVISED: SEPTEMBER 12, 2000

ESTIMATED PROJECT SCHEDULE

PROJECT TITLE: PROJECT NO. 6307 (14th Street Storm Water Collection and Integration Basin Project)

BID NO.: 2012-6307

PROJECT MANAGER: Saul Martinez

FUND:

PROJECT NO. (COST CENTER): 6307

ENGINEER'S ESTIMATE: $5,500,000

Note: Environmental Complinace has been completed (September 13, 2010)
Engineering Plans and Specifications have been prepared for this project.

ESTIMATED ADVERTISEMENT/CONSTRUCTION PHASE

DESCRIPTION DATE DATE COMMENTS

Non-Mandatory Job Walk
R 1ST ADVERTISEMENT 09/04/13
D |2ND ADVERTISEMENT 09/25/13
4
$ BID OPENING 10/16/13 10:00 AM
I JFINAL STAFF REPORT DUE 10/30/13 Final to Bob after Bid ASAP
2 COUNCIL MEETING TO AWARD PROJECT 11/11/13
£
N
T
¢ |CONTRACT EXECUTION DEADLINE
(ri ISSUE NOTICE TO PROCEED 11/25/13
i PRECONSTRUCTION MEETING 12/02/13
R |START OF CONSTRUCTION 12/16/13
g END OF CONSTRUCTION 06/02/17
T [NOTICE OF COMPLETION (TO COUNCIL) 07/03/17
(IJ NOTICE OF COMPLETION (RECORDED) 08/03/17
N |END OF 35 CALENDAR DAY HOLDING PERIOD 09/08/17

RELEASE OF RETENTION 10/08/17

PLEASE RETURN BY: X

Schedule




